Substantial Completion

1
7/31/11

Construction

1/31/11 - 7/31/11

Bid Award

12/15/10

Advertise for Bids

1/1/10

Easement Acquisition

5/1/10 - 10/30/10

Design

I 1/1/10 - 4/30/10

1/1/09 - 12/31/09




